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ESTIMATE RUN 11/24/2004

ESTIMATE SUMMARY 09:00:49

CONTID: C13359 ESTIMATE NO: 0006 PROG 2002

PCN: 13359-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH88, SH26 TO LOUISIANA PERCENT TIME:

PROJECT NO: STA 0881-013

SH88, SH26 TO LOUISIANA

NAME OF ROAD: 088A

PROJECT COUNTIES: DENVER

CONTRACTOR:

CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 11/24/2004 DATE TIME STARTED 04/19/2004

1260 ROCK CREEK CIRCLE DATE LET 02/12/2004 DATE WORK BEGAN 04/19/2004

DATE AWARDED 02/19/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/05/2004 DATE ACCEPTED

LAFAYETTE CO 80026 303 665 2933 DATE NOTICE TO PROCEED 04/19/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,324,395.16 PARTICIPATING $ $ 70,483.34

AWARD PROJECT AMT: 1,122,928.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -638.61

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.02

116.5 TIME ALLOW:

ORIG TIME ALLOW:

128 WORK DAYS

WORK DAYS128

75.82%

320,223.10

70,483.34

70,483.34

69,844.73

$

$

$

$

1,004,172.06

0.00

1,004,172.06

0.00

1,004,172.06

-3,741.59

0.00

1,000,430.47

0.00

AMOUNT DUE 1,000,430.47 69,844.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 69,844.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13359-BID ESTIMATE RUN 11/24/2004

PROJECT: STA 0881-013 ESTIMATE NO: 0006 09:00:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *GRINDING AND TEXTURING CONCRETE PAVEMENT 40,622.620 40,622.620

SY 0.000 0.00

6.10000 40,622.620 247,797.98

202-00170

0010 REMOVAL OF CURB AND GUTTER 1,193.000 1,193.000

LF 0.000 0.00

5.00000 1,193.000 5,965.00

202-00203

0015 REMOVAL OF CONCRETE PAVEMENT 2,219.600 2,219.590

SY 0.000 0.00

15.00000 2,219.590 33,293.85

202-00210

0020 CLEAN CULVERT 17.000 0.000

EACH 15.000 5,250.00

350.00000 15.000 5,250.00

202-04002

0025 CLEAN VALVE BOX 27.000 0.000

EACH 27.000 4,320.00

160.00000 27.000 4,320.00

202-04005

0030 *SAWING CONCRETE (8 INCH) 664.500 664.500

LF 0.000 0.00

5.00000 664.500 3,322.50

202-05008

0035 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000 0.000

CY 0.000 0.00

12.00000 0.000 0.00

203-00010

0040 POTHOLING 10.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

203-01597

0045 *SILT FENCE 0.000 0.000

LF 0.000 0.00

2.00000 0.000 0.00

208-00020

0050 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

400.00000 2.000 800.00

208-00045

0055 *STORM DRAIN INLET PROTECTION 17.000 17.000

EACH 0.000 0.00

200.00000 17.000 3,400.00

208-00050
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PCN: 13359-BID ESTIMATE RUN 11/24/2004

PROJECT: STA 0881-013 ESTIMATE NO: 0006 09:00:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION CONTROL SUPERVISOR 120.000 65.500

HOUR 0.000 0.00

35.00000 65.500 2,292.50

208-00205

0065 ADJUST MANHOLE 37.000 18.000

EACH 19.000 7,600.00

400.00000 37.000 14,800.00

210-04010

0070 ADJUST VALVE BOX 54.000 27.000

EACH 27.000 5,400.00

200.00000 54.000 10,800.00

210-04050

0080 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

SY 0.000 0.00

20.00000 0.000 0.00

304-06004

0085 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 30.000 14.660

TON 0.000 0.00

110.00000 14.660 1,612.60

403-00720

0090 *HOT POURED JOINT AND CRACK SEALANT 7.175 7.175

TON 0.000 0.00

2,000.00000 7.175 14,350.00

408-01000

0095 *ULTRATHIN BONDED WEARING COURSE 42,000.000 40,590.380

SY 0.000 0.00

5.80000 40,590.380 235,424.20

409-05000

0100 CONCRETE PAVEMENT (8-1/2 INCH) (FAST TRACK) 2,164.260 2,164.260

SY 0.000 0.00

48.00000 2,164.260 103,884.48

412-00870

0105 *ROADWAY COMPRESSION JOINT SEALER 459.660 459.660

LF 0.000 0.00

6.00000 459.660 2,757.96

518-00010

0110 CONCRETE (PATCHING) 610.000 610.000

SF 0.000 0.00

12.20000 610.000 7,442.00

601-06150

0125 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,193.000 1,193.000

LF 0.000 0.00

16.00000 1,193.000 19,088.00

609-21020
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PCN: 13359-BID ESTIMATE RUN 11/24/2004

PROJECT: STA 0881-013 ESTIMATE NO: 0006 09:00:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0130 GUTTER TYPE 2 (6 FOOT) 83.000 83.000

LF 0.000 0.00

24.00000 83.000 1,992.00

609-24006

0135 *PULL BOX (SPECIAL) 0.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

613-07000

0140 *SIGN PANEL (CLASS I) 60.000 0.000

SF 54.000 1,080.00

20.00000 54.000 1,080.00

614-00011

0145 *STEEL SIGN POST (2X2 INCH TUBING) 48.000 0.000

LF 48.000 960.00

20.00000 48.000 960.00

614-00216

0150 *LOOP DETECTOR WIRE 360.000 360.000

LF 0.000 0.00

3.00000 360.000 1,080.00

614-72875

0155 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

100,000.00000 1.000 100,000.00

626-00000

0160 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.500 3,250.00

6,500.00000 1.000 6,500.00

626-01000

0165 *THERMOPLASTIC PAVEMENT MARKING 4,665.000 0.000

SF 4,624.340 9,248.68

2.00000 4,624.340 9,248.68

627-00002

0170 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 100.000 77.490

GAL 0.000 0.00

25.00000 77.490 1,937.25

627-00012

0175 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,442.000 1,422.300

SF 0.000 0.00

8.50000 1,422.300 12,089.55

627-01000

0180 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

295.000 201.500

SF 0.000 0.00

15.00000 201.500 3,022.50

627-30325
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PCN: 13359-BID ESTIMATE RUN 11/24/2004

PROJECT: STA 0881-013 ESTIMATE NO: 0006 09:00:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

7,346.000 2,149.980

SF 0.000 0.00

7.50000 2,149.980 16,124.85

627-30330

0190 *FLAGGING 900.000 678.000

HOUR 0.000 0.00

21.00000 678.000 14,238.00

630-00000

0195 *UNIFORMED TRAFFIC CONTROL 130.000 66.500

HOUR 0.000 0.00

52.00000 66.500 3,458.00

630-00003

0200 *TRAFFIC CONTROL INSPECTION 59.000 56.000

DAY 3.000 270.00

90.00000 59.000 5,310.00

630-00007

0205 *TRAFFIC CONTROL MANAGEMENT 100.000 79.000

DAY 2.000 450.00

225.00000 81.000 18,225.00

630-00012

0210 *TRAFFIC CONTROL VEHICLE 100.000 14.750

HOUR 14.750 236.00

16.00000 29.500 472.00

630-00025

0215 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 5.000

EACH 5.000 1,300.00

260.00000 10.000 2,600.00

630-80336

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 2.000

EACH 2.000 150.00

75.00000 4.000 300.00

630-80341

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 67.000 22.000

EACH 22.000 2,530.00

115.00000 44.000 5,060.00

630-80342

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 18.000 2.000

EACH 2.000 240.00

120.00000 4.000 480.00

630-80343

0235 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 147.000 22.500

SF 22.500 405.00

18.00000 45.000 810.00

630-80344
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PCN: 13359-BID ESTIMATE RUN 11/24/2004

PROJECT: STA 0881-013 ESTIMATE NO: 0006 09:00:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.000

EACH 1.000 2,600.00

2,600.00000 2.000 5,200.00

630-80358

0245 *PORTABLE MESSAGE SIGN PANEL 400.000 260.000

DAY 8.000 800.00

100.00000 268.000 26,800.00

630-80359

0250 *DRUM CHANNELIZING DEVICE 100.000 50.000

EACH 50.000 2,100.00

42.00000 100.000 4,200.00

630-80360

0255 *TRAFFIC CONE 393.000 196.500

EACH 196.500 3,733.50

19.00000 393.000 7,467.00

630-80380

0260 *CHANNELIZING DEVICE (FIXED) 45.000 21.500

EACH 21.500 1,806.00

84.00000 43.000 3,612.00

630-80391

0265 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000

DAY 0.000 0.00

500.00000 0.000 0.00

630-80520

0270 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0275 F/A ASPHALT PAVEMENT INCENTIVE 10,000.000 0.000

F A 4,275.360 4,275.36

1.00000 4,275.360 4,275.36

700-70012

0280 F/A ON-THE-JOB TRAINEE 5,120.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0285 F/A OJT COLORADO TRAINING PROGRAM 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0290 F/A QUALITY INCENTIVE PAYMENT 22,000.000 0.000

F A 5,192.560 5,192.56

1.00000 5,192.560 5,192.56

700-70025
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PCN: 13359-BID ESTIMATE RUN 11/24/2004

PROJECT: STA 0881-013 ESTIMATE NO: 0006 09:00:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0300 *F/A LANDSCAPING RESTORATION 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310

0305 F/A EROSION CONTROL 21,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0310 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589

0915 ADDED ITEM (DOLLAR)/ 0.000 -200.000

DOL 0.000 0.00

1.00000 -200.000 -200.00

900-00006

0920 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATIONS #3, #4 
AND #5 PER 105 #5A

0.000 -2,100.000

DOL 0.000 0.00

1.00000 -2,100.000 -2,100.00

900-00006

0925 ADDED ITEM (DOLLAR)/ 0.000 -150.000

DOL 0.000 0.00

1.00000 -150.000 -150.00

900-00006

CAT 0200 $63,197.10 975,885.82CURRENT AMT 1,296,108.92 $$

CAT NO0201 TRAFFIC SIGNAL ITEMS 

0900 REM TRAF SIG HEAD 0.000 0.000

EACH 0.000 0.00

145.00000 0.000 0.00

202-00831

0905 12 IN LED (BALL) 26.000 0.000

EACH 26.000 7,286.24

280.24000 26.000 7,286.24

614-10150

0910 TRAF SIG FACE (12-12-12) 0.000 0.000

EACH 0.000 0.00

909.35000 0.000 0.00

614-70336

CAT 0201 $7,286.24 7,286.24CURRENT AMT 7,286.24 $$
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PCN: 13359-BID ESTIMATE RUN 11/24/2004

PROJECT: STA 0881-013 ESTIMATE NO: 0006 09:00:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00002

0320 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012

0325 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020

CAT 0400 $0.00 21,000.00CURRENT AMT 21,000.00 $$

PROJECT TOTAL 70,483.34 $ 1,004,172.06CURRENT AMT 1,324,395.16 $$


